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Change Title
219-S Upgrade Schedu1e Revision (M-32-02)

Description/Justification of Change

This change request revises a Tri-Party Agreement interim milestone, modifies the scope
and due date of a target date, and creates one additional target date as follows:

Note: Ciruskeot text indicates text to be removed and shaded text indicates text to be ajded.

M-32-02 Complete 219-S Tank Interim Status Actions September—30—1997
M-32-02-T02 Complete’ Construction: Updradess £a: perate Septemper—36—1037
Existing Transfer Lines te—meet—Secondary DecemberT3Fy 1997

Cortainmert—Requirements (ProjectzWI087) .

M32702:103 COMDIBYEECONSETuCtion: UpGradess tor 219:STFacility
(PrOJECEEW: 178)F

Continued on Page 2 of 2.

Impact of Change .

Approval of this change request will result in the revision of the interim milestone
M-32-02 schedule, clarification of the scope and milestone completion criteria and a
scheduie revision for M-32-02-T02, and addition of target date M-32-02-T03.

Affected Documents
Hanford Federal Fac1hty Agreement and Consent Order, Action Plan. Appendix D,
February, 1996.
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Description/Justification of Change (cont'd)

The completion of interim milestone M-32-02, "Completion of 219-S Tank Interim Status
Actions," is dependent on two upgrade projects: Project W-087, "222-S Radioactive Liquid
Waste Line Replacement.” and Project W-178. "219-S Secondary Containment Upgrade."

Target date M-32-02-T01, which provided notification of the completion of the definitive
design phase of Project W-178, was completed on schedule. However a new target date must
be established for the project's construction completion date. Target date M-32-02-703
identifies April 30, 1999 as this date.

During the construction of Project W-178, unanticipated field conditions were encountered.
The contamination and radiological dose rate levels significantly exceeded the budget
estimate assumptions. Levels of this magnitude required the decontamination of the

219-S Facility A and B cells to minimize exposure to the workers. This additional
workscope caused the revised project estimate to exceed the authorized budget level. The
project W-178 workscope was separated into phases. Phase I, integral to operating the
replacement transfer line, was allowed to continue. Phase I was completed in early 1997
with all available funding consumed. Phase II. the balance of the project, was ptaced on
hold until additional funding of $2.5 M could be obtained. Phase II construction funding
has been budgeted and is scheduled to be authorized in January 1998.

The scope for target date M-32-02-T02 is clarified to be specific to Project W-087.
Project W-087 completion date must s1ip due to problems associated with cleanup of the
222-S tunnel area to reduce rediolegical and hazards exposure to the construction workers.
These problems culminated in a contamination incident in September 1996. A stop work was
directed by the 222-5 facility manager to implement additional radiological and project
management controls. Upon demonstrating that the appropriate corrective actions had been
implemented, the work curtailment was removed in February 1997. Project construction
completion is now scheduled for December 1997. Revisions to M-32-02-T02 reflect this new
construction completion date. '

Completion of target dates M-32-02-T02 and M-32-02-T03 is defined as preparation of the
Officia],AqgepLgnce of Construction, Section 1, "Inspection and Acceptance".
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